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Summary Comments: 
The delivery of drift tubes, special components and support equipment continues to make good 
progress. The present schedule compared to last week holds and all of the drift tubes should be 
delivered by within the next week or so. Fiducialization and assembly at ORNL continues at full 
speed. The progress right now is limited mainly by manpower. ORNL and LANL have decided 
to support this further by funding a change of station for a senior person from LANL to ORNL 
for approximately the next three month. He will also be overseeing the production of slug tuners 
and post couplers. A second tuning device (beat pull) is nearly finished to support field tuning 
for DTL and CCL simultaneously. ORNL has also devoted more manpower to the job to hold the 
DTL 1-3 commissioning deadline. 
LANL: 
The final 4 (of 24) SNS electromagnetic dipole (EMD) drift tubes were shipped to ORNL. (2) 
Six beam position monitor (BPM) drift tubes were shipped to ORNL. Eight (of ten) have been 
shipped. We are working on the final two. Twentyfour tank-2 drift tubes are at the copper plater. 
Deliveries to CMI should begin on 12/8 for final processing. The remaining drift tubes except for 
2-27 & 2-30 (see below) will be delivered to the plater on Sat 12/6. The remaining 2 intertank 
beam boxes are at LANL for leak checking. (5) Three rf grills were delivered to ORNL. (5) 
Tank-5 top hats and manifolds were shipped to ORNL. To date, 165 of the 210 drift tubes have 
been shipped to ORNL. The remaining 45 are nearing completion with delivery scheduled in 
approximately 2 weeks. 
ORNL: 
Drift tube processing continues.  We now have 165 of the 210 drift tubes in-house and are 
working rapidly to run them through our pre-installation checks which include fiducialization, 
magnet mapping, and leak testing. 

 
 

  
 
 
 
 
 
 
 
 
 

 
DTL5 and 6 Hardware arriving: We are receiving  shipments almost daily of components for 
DTL assembly and these are parts for tanks 5 and 6 drift tube assemblies.
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Component Engineer Identifier Quantity Shipping Date Delivered Change from 
last week Identifier Quantity Shipping Date Delivered Change from 

last week
EMDs O'Hara 4 Complete 4 0 4 Complete 0 0
BPMs Bergmann 2 11-Dec-03 1 1

Tank 1Tank 3
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Component Engineer Identifier Quantity Shipping Date Delivered Change from 
last week Identifier Quantity Shipping Date Delivered Change from 

last week
Drift Tubes Gentzlinger 4A 7 Complete 7 5E 8 Complete 8 0

4B 6 Complete 6 5F 7 Complete 7 0
4C 6 Complete 6 5G 8 Complete 7 0
4D 8 Complete 8

Dummies Gentzlinger
EMDs O'Hara 4 Complete 4 0 4 Complete 4 0
BPMs Bergmann 2 Complete 0 2 Complete 0
Top hats Rowton 1.25" 27 Complete 27 0 1.25" 23 Complete 23

Shrouds Rowton 27 Complete 27 23 Complete 23
Endwalls Turon 2 Complete 2 2 Complete 2
Post Coupler Kits Smith 27 Bead Pull + 15 0 23 Bead Pull + 15 0
Slug Tuners Smith 12 Bead Pull + 7 0 12 Bead Pull + 7 0
Access Ports Smith 2 Complete 0 2 15-Dec-03 0
RF Grills Smith 4 Complete 0 4 15-Dec-03 0
Wave Guide-Iris 1 Complete 1 0 1 Complete 1 0
Window Young 1 Complete 1 0 1 Complete 1 0
Stands Turon 1 Complete 1 1 Complete 1 0

Milestones Date Date
Ready for RF ? ?
Ready for Beam 28-Feb-04 28-Feb-04
Tank Commissioning complete 18-Aug-04 18-Aug-04

Tank 4 Tank 5

 

Component Engineer Identifier Quantity Shipping Date Delivered Change from 
last week Identifier Quantity Shipping Date Delivered Change from 

last week
Drift Tubes Gentzlinger 6H 10 Complete 10 10 2J 12 16-Dec-03 0

6I 11 Complete 10 10 2K 12 16-Dec-03 0
2L 11 16-Dec-03 0
2M 8 18-Dec-03 0

Dummies Gentzlinger None 0
EMDs O'Hara 4 Complete 4 0 4 Complete 0
BPMs Bergmann 2 Complete 0 2 11-Dec-03 1 1
Top hats Rowton 1.25" 21 Complete 21 .75" 41 16-Dec-03 0

1.00" 6 16-Dec-03
Shrouds Rowton 21 Complete 21 47 16-Dec-03 0
Endwalls Turon 2 Complete 2 2 Complete 2
Post Coupler Kits Smith 21 Bead Pull + 15 0 27 Bead Pull + 15 0
Slug Tuners Smith 12 Bead Pull + 7 0 12 Bead Pull + 7 0
Access Ports Smith 2 15-Dec-03 0 1 15-Dec-03 0
RF Grills Smith 4 15-Dec-03 0 4 15-Dec-03 0
Wave Guide-Iris 1 Complete 1 0 1 Complete 1 0
Window Young 1 Complete 1 0 1 Complete 1 0
Stands Turon 1 Complete 1 0 1 Complete 1

Milestones Date Date
Ready for RF ? ?
Ready for Beam 28-Feb-04 30-Jan-04
Tank Commissioning complete 18-Aug-04 1-Apr-04

Tank 6 Tank 2
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